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LETTER REQUESTING AN ADDITIONAL TIME EXTENSION FOR REVISED RCRA FACILITY
INVESTIGATION FOR SITES 5 AND 16 NSB KINGS BAY GA

4/13/1994
NSB KINGS BAY



5090 
Ser FE4/)L&S 

w? I.? 1994 
Georgia Department of Natural Resources 
Attn: Bruce Khaleghi 
Environmental Protection Division 
4244 International Parkway 
Atlanta, GA 30354 

Dear Mr. Khaleghi: 

This follows up our February 24, 1994 letter to you requesting a 
60 day extension to complete the Revised RF1 Report for Sites 5 and 
16, Naval Submarine Base, Kings Bay, GA. Your response of March 9, 
1994 granted this initial extension for submission of these various 
RF1 Reports and Workplans for Sites 5 and 16. 

Following a more detailed review of our required actions, we have 
determined that completion of the Phase II RF1 Workplan, Sites 5 
and 16, and the RF1 Workplan, Site 2, will extend beyond your 
approved revised submittal dates of April 15 and May 1, 1.994. 
Accordingly, we request an additional time extension until 
October 31, 1994 for final submittal of these documents. This 
additional time requirement was discussed with your Ms. Madeleine 
Kellam at SUBASE's March 22, 1994 Technical Review Committee 
meeting. 

If YOU have questions regarding this subject or on the 
Installation/Restoration Program at Naval Submarine Base, Kings 
Bay, please call Mr. John Garner at 912-673-8845. Please address 
all correspondence to "Commanding Officer, Naval Submarine Base, 
1063 USS Tennessee Avenue, Kings Bay, GA 31547-2606." 

Sincerely, 

L3.Scullion P.E 
Captain, CEC, USN 
Public Works Officer 
By direction ofthe 
Commanding Officer 

Blind Copy to: 
SOUTHNAVFACENGCOM (Dave Driggers) 
ABB-ES (Frank Cater) 


